Print Date: 12/20/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP074

Contractor: Thomson & Thomson, Inc.

Contractor's PO Box 10037
Address: Jackson, TN 38308-0100

Contract Location: Bridge on S.R. 21 over the Reelfoot Lake Spillway

Counties: LAKE

Project(s): 48002-4228-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date

$494,875.19
$0.00
$494,875.19
$-48.00
$0.00
$494,827.19

Estimate Number: 0006 Estimate Type: Progress

Previous to Date

$361,691.69
$0.00
$361,691.69
$0.00
$0.00
$361,691.69

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$133,183.50
$0.00
$133,183.50
$-48.00
$0.00
133,135.50

Current Contract:
Original Contract:

Pay Period: 11/16/2016 to 12/15/2016

Time
307.0 Days
322.0 Days
322.0 Days

104.89 9%

45.06 %
59.83 %

Dates
12/04/2015

12/10/2015
01/08/2016
01/29/2016
02/16/2016
11/30/2016

Amounts

$1,019,542.15
$1,019,542.15
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Print Date:
JJ07919

12/20/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

48002-4228-04 100.00 N/A 133,135.50 The repair of the bridge on S.R. 21 over the Reelfoot Lake S
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
48002-4228-04 0500 9009 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
48002-4228-04 0500 9007 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9007 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -17.820 Adj This Est -17.82
Adj Total: -17.820 Adj Total: -17.82
48002-4228-04 0500 9008 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9008 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -242.150 Adj This Est -242.15
Adj Total: -242.150 Adj Total: -242.15
48002-4228-04 0500 0010 203-03 C.Y. BORROW EXCAVATION Bid: 20.000 Unit Price: $35.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
48002-4228-04 0500 0020 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 400.000 Unit Price: $6.00
BACKING) This Est: 0.000 This Est: $0.00
Total: 116.000 Total: $696.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
48002-4228-04 0500 0030 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 20.000 Unit Price: $55.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
48002-4228-04 0500 0040 403-01 TON BITUMINOUS MATERIAL FOR Bid: 1.000 Unit Price: $800.00
TACK COAT (TC) This Est: 0.060 This Est: $48.00
Total: 0.060 Total: $48.00
0500 0040 ADJUSTMENT Test Report Payment Adjustment Adj This Est -0.060 Adj This Est -48.00
Adj Total: -0.060 Adj Total: -48.00
48002-4228-04 0500 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
48002-4228-04 0500 9005 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
48002-4228-04 0500 0050 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 95.000 Unit Price: $180.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
48002-4228-04 0500 0060 411-01.11  TON ACS MIX(PG64-22) GRADING E Bid: 95.000 Unit Price: $280.00
RDWY This Est: 40.080 This Est: $11,222.40
Total: 40.080 Total: $11,222.40

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
48002-4228-04 0500 9000  411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est -39.630 Adj This Est -39.63
Adj Total: -39.630 Adj Total: -39.63
48002-4228-04 0500 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
48002-4228-04 0500 9002  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 35.000 Adj This Est 35.00
Adj Total: 35.000 Adj Total: 35.00
48002-4228-04 0500 9003  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
48002-4228-04 0500 0070  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 560.000 Unit Price: $23.25
PAVEMENT This Est: 607.770 This Est: $14,130.65
Total: 607.770 Total: $14,130.65
48002-4228-04 0500 0080 604-03.10 S.Y. CONCRETE OVERLAY Bid: 520.000 Unit Price: $21.25
(DESCRIPTION)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
48002-4228-04 0500 0090 604-10.05 S.F. CONCRETE Bid: 200.000 Unit Price: $75.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
48002-4228-04 0500 0100 604-10.09 C.Y. CONCRETE Bid: 500.000 Unit Price: $700.00
This Est: 64.880 This Est: $45,416.00
Total: 227.940 Total: $159,558.00
48002-4228-04 0500 0110 604-10.13 LS CONCRETE SLAB REMOVAL Bid: 1.000 Unit Price: $130,000.00
This Est: 0.100 This Est: $13,000.00
Total: 0.600 Total: $78,000.00
48002-4228-04 0500 0120 604-10.14 LS REMOVE EXISTING WEARING Bid: 1.000 Unit Price: $15,000.00
SURFACE This Est: 0.500 This Est: $7,500.00
Total: 1.000 Total: $15,000.00
48002-4228-04 0500 0130 604-10.18 LB. REINFORCING STEEL (REPAIRS) Bid: 112,000.000 Unit Price: $1.25
This Est: 12,189.800 This Est: $15,237.25
Total: 53,334.000 Total: $66,667.50
48002-4228-04 0500 0140 604-10.30 S.Y. BRIDGE DECK REPAIRS (FULL Bid: 25.000 Unit Price: $300.00
DEPTH OF SLAB) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
48002-4228-04 0500 0150 604-10.50 S.Y. BRIDGE DECK REPAIRS (PARTIAL Bid: 95.000 Unit Price: $130.00
DEPTH OF SLAB) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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48002-4228-04 0500 0160 604-10.54 S.F. CONCRETE REPAIRS Bid: 200.000 Unit Price: $125.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
48002-4228-04 0500 0170 604-10.62 L.F. EPOXY INJECTION REPAIR Bid: 580.000 Unit Price: $75.00
(COMPLETE AND IN PLACE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
48002-4228-04 0500 0180 604-10.90 LS MISCELLANEOUS BRIDGE ITEMS Bid: 1.000 Unit Price: $26,000.00
This Est: 0.300 This Est: $7,800.00
Total: 0.850 Total: $22,100.00
48002-4228-04 0500 0190 617-01 S.Y. BRIDGE DECK SEALANT Bid: 825.000 Unit Price: $18.00
This Est: 308.000 This Est: $5,544.00
Total: 308.000 Total: $5,544.00
48002-4228-04 0500 0200 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 81.000 Unit Price: $84.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
48002-4228-04 0500 9006  705-01.50 L.F. SHOP CURVED GUARDRAILAT  Bid: 0.000 Unit Price: $105.00
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
48002-4228-04 0500 0210 705-04.05 EACH GUARDRAIL TERMINAL Bid: 2.000 Unit Price: $650.00
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
48002-4228-04 0500 0220 705-04.07 EACH TAN ENERGY ABSORBING TERM Bid: 1.000 Unit Price: $2,300.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
48002-4228-04 0500 0230 705-04.50 EACH PORTABLE BARRIER RAIL Bid: 43.000 Unit Price: $10.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 43.000 Total: $430.00
48002-4228-04 0500 0240 705-08.13 EACH PERMANENT IMPACT Bid: 1.000 Unit Price: $15,500.00
ATTENUATOR NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
48002-4228-04 0500 0250 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 2.000 Unit Price: $4,000.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $8,000.00
48002-4228-04 0500 0260 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $10,000.00
This Est: 0.000 This Est: $0.00
Total: 0.400 Total: $4,000.00
48002-4228-04 0500 0270 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 430.000 Unit Price: $24.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 430.000 Total: $10,320.00
48002-4228-04 0500 0280 712-04.01 EACH FLEXIBLE DRUMS Bid: 18.000 Unit Price: $29.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 31.000 Total: $899.00

RR004
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48002-4228-04 0500 0290 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 16.000 Unit Price: $27.50
This Est: 0.000 This Est: $0.00
Total: 26.000 Total: $715.00
48002-4228-04 0500 0300 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 561.000 Unit Price: $7.15
This Est: 0.000 This Est: $0.00
Total: 484.500 Total: $3,464.18
48002-4228-04 0500 0310 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 168.000 Unit Price: $11.00
i) This Est: 0.000 This Est: $0.00
Total: 180.000 Total: $1,980.00
48002-4228-04 0500 0320 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 5,780.000 Unit Price: $1.65
MARKING LINE This Est: 1,412.000 This Est: $2,329.80
Total: 2,997.000 Total: $4,945.05
48002-4228-04 0500 0330 712-09.04 L.F. REMOVABLE PAVEMENT Bid: 48.000 Unit Price: $10.00
MARKING (STOP LINE) This Est: 22.000 This Est: $220.00
Total: 42.000 Total: $420.00
48002-4228-04 0500 0340  716-13.06 L.M. SPRAY THERMO PVMT MRKNG  Bid: 0.380 Unit Price: $12,000.00
(40 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
48002-4228-04 0500 0350 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $65,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $65,000.00

RR004
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48002-4228-04 0500 0360 730-40 EACH TEMPORARY TRAFFIC SIGNAL Bid: 1.000 Unit Price: $22,000.00
SYSTEM This Est: 0.500 This Est: $11,000.00
Total: 1.000 Total: $22,000.00
48002-4228-04 0500 0370 801-03 M.G. WATER (SEEDING & SODDING) Bid: 8.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
48002-4228-04 0500 0380 803-01 S.Y. SODDING (NEW SOD) Bid: 700.000 Unit Price: $6.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

V47 - TSMR  *END OF REPORT*
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